

## **2022 FIELD PROJECTS**

(List prepared November 17, 2021)

February 9, 2022, Board Packet Data

**Items marked in yellow are completed or actively in process**

- \*Trim trees on lots that are hindering lot mowing
- \*Trim trees and branches that are overhanging onto the ROW area
- \*Maintain full aquatic spraying schedule and reduced lot mowing schedule
- \*Motrim all identified areas to ensure proper drainage
- \*Clean all signs in the district
- \*Renovate interior of old shop
- \*Continue to seed the northern and eastern side of the STA
- \*Trim plants at ECO Park
- \*Begin land clearing at site of WWTP #2
- \*Order and release more grass carp
- \*Arrange for County to spray aquatic weeds at STA with their airboat sprayer
- \*Get bids on small fishing piers for ECO Park and Bark Park
- \*Rebuild doors on Little Free Library in ECO Park
- \*ACP road needs shell rock; it has been three years. Contacting County
- \*Build new grilles for ACP
- \*Repair fence at ACP
- \*Remove cattle guard at entrance to ACP road
- \*Perform all needed maintenance on playground equipment
- \*Clear wooded area on southeast side of Village One Park, along with stumps and dead trees
- \*Trim all trees in medians and parks with the new lift the district purchased
- \*Pressure clean the office, community center, shop, and all shelters
- \*Install foam sound panels at community center
- \*Monitor Longbow drainage project with the County
- \*Repair concrete pads at Bark Park
- \*Blue Heron Street sign installation

