

2024 SELECTED PROJECTS OTHER THAN ON-GOING

September 4, 2024

FIELD:

Clean out canals behind Annett Bus for development project **COMPLETED**
Renovate interior and exterior of old Shop **COMPLETED**
Remove shed from old WWTP site **COMPLETED**
Concrete pad for washing vehicles **COMPLETED**
Order and release grass carp when needed
Remove sand bars in selected canal areas **COMPLETED**
Paint generator fuel tank **COMPLETED**
Clean ALL signs in parks and medians or may have to get new ones (In Process)
ECO PARK: Clean picnic tables and benches; paint yellow poles **(COMPLETED)**
Set up spraying schedule with County **(COMPLETED 2/1/24)**
Upgrade signs at all entrances (In Process) **MAIN ENTRANCE COMPLETED**
Renovate community center kitchen and restrooms during summer months
Remove trees hindering median and right of way mowing **COMPLETED**
Add slag under heavy equipment at shop parking area **COMPLETED**
Remove tree on lot behind office **COMPLETED**
Prepare Bark Park area for future FRDAP projects when funding approved
Prepare ACP for future FRDAP projects when funding approved
Repair/replace selected drainage pipes **COMPLETED**

UTILITIES:

Evaluate STEP system with District Engineer **COMPLETED**
Complete automatic flushers to remaining dead ends **COMPLETED**
Preventative maintenance contract for emergency generator **COMPLETED**
Update Diamond Maps program; waiting for Apartments final drawings
Assist and oversee ECO World with retro fit requirements **COMPLETED**
Replace pipe rack **COMPLETED**
Replace Water Plant #1 Pumps and motors **COMPLETED**
Paint Water Plant #1 Buildings and Tanks to be painted **COMPLETED**
Remove and replace wash station **COMPLETED**
Send out periodic e-mail blasts to wastewater customers **COMPLETED**